

TEMPORARY RESOLUTION NO. 44-21

PERMANENT RESOLUTION NO. \_\_\_\_\_

A RESOLUTION AUTHORIZING THE SERVICE-SAFETY DIRECTOR TO ENTER INTO CHANGE ORDERS FOR THE UNION MULBERRY PHASE 3 STORM SEWER PROJECT

WHEREAS, actual site conditions during construction revealed sanitary sewer and sewer lateral conflicts with the information available pre-construction and a Columbia Gas Transmission line not at the depth provided to us by Columbia Gas; and

WHEREAS, the field revisions were necessary to construct the project in light of the above conflicts; and

WHEREAS, the contractor submitted legitimate claims related to this work;

BE IT RESOLVED BY COUNCIL OF THE CITY OF LANCASTER, STATE OF OHIO.

SECTION 1. That the Service-Safety Director is authorized to enter into change orders in an amount not to exceed Two Hundred Twenty Thousand Three Hundred Ten Dollars and Forty-Seven Cents (\$220,310.47) for settlement of claims and quantity adjustments for the Union Mulberry Phase 3 Storm Sewer Project.

SECTION 2. That this resolution shall take effect and be in force from and after the earliest period allowed by law.

Passed: \_\_\_\_\_ after \_\_\_\_\_ reading. Vote: Yeas \_\_\_\_\_ Nays \_\_\_\_\_

Date Approved: \_\_\_\_\_

\_\_\_\_\_  
President of Council

Clerk: \_\_\_\_\_

\_\_\_\_\_  
Mayor

Offered by: \_\_\_\_\_

Second by: \_\_\_\_\_

Requested by Water/Water Pollution Control Committee